
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:12 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 943 Date: 12-Oct-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 495

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt shims , welding , & work on
miscellaneous activities on the site . They started at 7:05 AM.

Obra ,Carlos , & Rene had to work on the skirt . Crews had to work on the North shear plate , North , &
West tower shafts horizontal cover drainage plates . Crews had to remove the North shear plate cover
plate , trim , bevel the edges , remove the paint , & set it for the welders . They started at 7:15 AM. Crews
were done at 8:15 AM.

After that , crews had to work on the cover plates for the North & West tower shafts . Following the
same procedures as on the center plate . They started at 8:20 AM.

In addition to that , crews had to remove the paint on the tower shafts for the seal weld areas . They
were done at 9:30 AM. Carlos had to stay on the North side with the welders to the end of the shift .

Then , Obra & Rene had to work on the South West & West ring beams beveled shims for the skirt .
They had to , set , adjust the shims , install , & snug the bolts . They started at 9:40 AM.

John had to grind & bevel the top of the shim plates for the South skirt & shear plate shims , trim the
side edges , clean , & paint . He started at 10:00 AM. He was done at 1:00 PM.

Donald & Mike had to work on the North side horizontal cover plates . Crews had to prepare their tools ,
equipments , reroute the gas & power lines . They were done at 8:30 AM.

In addition to hat , crews had to clean , & grind the edge of the diaphragm at 13 meters , the D skin on
the North & West tower shafts for the seal welds on the cover plates ( Drainage ) , fit , & tack weld the
horizontal cover plates . They were done at 12;00 PM.

Donald was called at 12:00 PM to work on E - 2 . He left at 12:30 PM. Mike continued to work on the
cover plates . He started on the North center skirt plate with the diaphragm at 13 meters . Mike had to
clean , grind , heat , & weld . He started at 12:40 PM.

Rick , Guowu , Ma , & Paul had to work on the Electro Slag Weld repairs . Crews had to prepare their
tools & equipments. They were done at 7:20 AM.

Rick had to work on joint M . Face B . He had to clean , grind , heat , & weld . Rick started at 7:30 AM.

Paul had to work with Rick for the entire shift . & he had to work with the other crews in all areas .

Ma & Guowu had to on joint E . Face B . Crews had to grind the weld . They started at 7:25 AM. Crews
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had to work on joint E for the entire shaft .

Joe , Ed , & Bernie were on the site . They had to work with the welders , VT , & MT the welds . Check
Ed or Joe 's report for the welders detailed activities .

No ABF crane was on the site .

Carlos & Jose had to work on house keeping inside the skirt . They had to clean & vacuum the ring
beam , top of the concrete inside & outside the skirt . Crews started at 7:15 AM.

Tower crews were done at 2:55 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 0.00 8.00 0.00 8.00

JNM MIKE JIMMERNEZIronworker 0.00 8.00 0.00 8.00

JNM MAN CHUN MAIronworker 0.00 8.00 0.00 8.00

JNM GUOWU CHENIronworker 0.00 8.00 0.00 8.00

FOR EARL CLAYBORNIronworker 0.00 8.00 0.00 8.00

JNM DONALD PLUMBIronworker 0.00 5.00 0.00 5.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM RENE ESQUIVELIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 0.00 8.00 0.00 8.00
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Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2295

8.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

8.00

No

0.00 0.00
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